

Energy Networks Association


ON WS1A P4 – Standard Agreement Implementation Plan

March 2020

ON WS1A P4 – Implementation plan

- All DNO's and the SO have confirmed the P4 Standard Agreement will be implemented across 2020
- DNO's have confirmed the Agreement will be used for all Flexibility Services, SO to confirm which services the Agreement will be implemented against
- Legacy contract durations are Organisation specific, but range from 4 months to 3 years
- P4 Product team to commence 2020 works for further alignment with remaining SO contracts, with the objective of producing a Flexibility Services Standard Agreement Version 2 in December
- Each Organisation committed to internal approval and adoption process as per this plan
- ENA Hosting of the Agreement has been detailed, final plan to be submitted by the end of March 2020

ON WS1A P4 – Implementation timeline



ON WS1A P4 – Implementation plan - Key dates

Organisation	Standard Agreement Implementation	Legacy Contract Duration
SSEN	April 2020	April 2021
ENWL	April 2020	April 2023*
WPD	June 2020	September 2021
NPG	November 2020*	April 2021
SPEN	April 2020	November 2020
UKPN	October 2020	April 2023*
NIEN	July 2020	October 2020
NGESO	July 2020**	TBC

* Estimated Dates to be confirmed

**Estimated date and only for partial services, full implementation expected 2021

ON WS1A P4 – 2020 Timeline

March 2020

- Version 1 finalised and approved
- Implementation plans for DNO's released alongside version 1

April – June
2020

- ESO Alignment work commences (expected to lead to version 2)
- Defined stakeholder engagement and feedback period
- DNO's commence adoption of version 1

June –
December 2020

- ESO alignment works drive updated version 2 drafting
- Engagement and feedback opportunities
- Version 2 released

ON WS1A P4 – Ongoing Review Process

- ENA will host the final agreement – *Flexibility Services Standard Agreement V1*
- Defined Stakeholder engagement and feedback will be undertaken April-June 2020
- P4 Product team to continue activities (DSO-SO alignment) until December 2020 – likely to release *Flexibility Services Standard Agreement V2* end of December
- Post 2020, Agreement review board (to consist of original P4 members/DNO & ESO representation) to meet bi-annually to discuss industry changes, new service alignment and feedback with the output of implementing document update as required
- Ongoing feedback to be collected individually and through ENA webpages/events & direct feedback to DNOs/ESO
- Ad-hoc meetings and change consultations to bolster bi-annual reviews as required
- In 2023 Review board and ENA to discuss potential to codify Agreement

ON WS1A P4 – Summary

- ENA ON WS1A Product 4 – Standard Flexibility Services Agreement has successfully produced a ‘common’ Agreement for implementation across the industry
- This Agreement will be implemented across all DNO’s and the SO in 2020, either Version 1 or Version 2
- All Providers of Flexibility services will be able to access this Agreement pre-tender, either through the ENA or host procuring company
- Feedback has been integral to the development, refinement and finalisation of this Agreement and will continue to play a key part in the 2020 work plan