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Appendix 1 – System Coordination (March 2021) 

Structure of the Appendix 

This Appendix provides an initial overview of the Function, including the snapshot of the roadmap 

of the Function and some key statistics. 

We then go through each activity and the unique steps that sit under the activity. With the term 

“unique” we indicate all Common Steps aggregated at organisation level, where possible, as well as 

steps which aggregate Individual Steps (see section 2.7.2 of the main document for reference). 1 

We provide a summary table of each step which includes all the associated information as of the 

date of this publication. The fields of the table are explained below: 

Step  Name of the step as included in the DSO Roadmap 

Step type: Development / definition activity or network action or code change 
process or enabler/dependency. 

Description: Description of the step as included in the DSO Roadmap 

ENA ONP Product: Only relevant for steps which are associated to an ENA ONP Product. 

Timeline: Start date and completion date of the step. For aggregated steps, start 
date shows the earliest start date of the responses and completion 
date the latest completion date of the responses. 

Organisation type: Involved organisations who are responsible for delivering this step. If 
the step type is “Code change process”, then a delivery body which 
consists of a number of stakeholders (DNOs, Ofgem, TOs, ESO), is 
responsible for the code change process. In this case the step is 
allocated to the “Delivery body” . 

Progress: This field shows the number of organisations in each implementation 
level. 

Additional  
information: 

 Additional information such as barriers, dependencies, good practices 
and links to public information is included in this field.  

Table 1 – Step table template, definition of the fields 

Function 1 

Function 1 – System Coordination consists of 91 unique steps, some of which are common across 

DNOs, T.E.F. projects and TOs or duplicated across different activities of this function. We received 

in total 243 contributions by the involved stakeholders (i.e. 243 steps by all organisations, which 

were aggregated to 91 unique steps, where possible).  

As of March 2021, Figure 1 shows that the roadmap of the “System Coordination” Function will be 

completed by 2030. Please note that timescales are only relevant to steps that have been planned 

or being implemented by the involved organisations. There are no dates for steps that are at 

conceptual level, meaning that the organisations plan to implement the step, but they do not know 

the timescale of the implementation (please refer to section 2.7.3 of the main document for 

reference). 

 
1 If a step is relevant to the wider industry, it is called Common Step. A step which is  required for individual 

organisation to implement DSO functionality is called Individual Step. Individual steps are aggregated into a 

s ingle generic step combining all individual network actions and described only at a high-level, anonymised 
basis. 
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Figure 1 System Coordination Roadmap 

Figure 2 shows the total number of organisations’ contributions to the unique steps. Most steps 

(~60%) of this function are in the organisations’ pipeline to implement (“Initiated”). 13% of them 

have been completed and approximately 24% of the steps are being implemented.  

 
Figure 2 Progress against implementation of “System Coordination” Function (No. of steps-
contributions of each organisation) 

Figure 3 shows the number of unique steps that are led by each organisation type in the “System 

Coordination” Function. Most steps are led by ENA ONP, followed by T.E.F. steps and DNO steps. It 

should be noted that nearly 13% of the steps involve multiple organisations (i.e. DNOs, TOs, ESO). 

Details can be viewed in the Activities’ sections. 

 
Figure 3 Number of steps led by organisation type in Function 1  
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Activity A: Co-ordination with GB System Operator 

Description: Managing MW and MVAr demand and generation within a local network area and 

managing exchanges to and from the GB transmission system with agreed technical and commercial 

limits. 

Figure 4 displays the roadmap for activity A which consists of 40 unique steps:  

 

 
 
Figure 4 System Coordination – Activity A roadmap 

Figure 5 shows the total number of organisations’ contributions to the unique steps. As of March 

2021 most steps (~56%) of this activity are in the organisations’ pipeline to implement (“Initiated”). 

Only a few of them have been completed and roughly one third of the steps (~33%) is being 

implemented.  
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Figure 5 Progress against implementation of “System Coordination” – Activity A (No. of steps-
contributions of each organisation) 

The tables on the following pages provide detailed information for each step under Activity A. 
Step 1 
Step: Enhanced transmission/distribution system coordination and 

control. 

Step type: Development / definition activity 

Description: ENA ONP Workstream 1B Product 3 (2019) redefines the real time 
information transfers that will be needed to enhance 
transmission/distribution system coordination and control. 

ENA ONP Product: 2019 WS1B P3 

Timeline: January 2019 - January 2020 

Organisation type: ENA ONP(1) 

Progress: Completed(1) 

Additional  
information: 

The outcomes of this ENA ONP product have informed next steps for 
DNOs and the ESO (see step 2 below). Also this product will continue 
to progress within 2020 ENA ONP activities (2020 WS1B P3), see step 
7 and 8. 
Link to ENA ONP product:  
https://www.energynetworks.org/industry-hub/resource-library/open-
networks-2019-ws1b-p3-final-report.pdf  

Step 2 
Step: Co-ordinated Use of DER Intertripping to Manage 

Transmission Constraints 

Step type: Network actions 

Description: Develop technical processes to deliver co-ordinated operational DER 
tripping schemes for transmission system needs. 

ENA ONP Product: 2019 WS1B P3 

Timeline: January 2019 - October 2021 

Organisation type: ESO(1), DNO(6) 

Progress: Initiated(4), Implementing(3) 

Additional  
information: 

This step is linked to Step 1 and ENA ONP developments around this 
topic. 
Link to ENA ONP product: 
https://www.energynetworks.org/industry-hub/resource-library/open-
networks-2019-ws1b-p3-final-report.pdf 

 

mailto:info@energynetworks.org
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Step 3 
Step: Develop common contract for flexibility services 

Step type: Development / definition activity 

Description: ENA ONP Workstream 1A Product 4 delivered in 2020 a flexibility 
Services Standard Agreement to be adopted by all DNOs (for all 
Flexibility Services). 

ENA ONP Product: 2020 WS1A P4 

Timeline: January 2019 - March 2020 

Organisation type: ENA ONP(1) 

Progress: Completed(1) 

Additional  
information: 

This step has informed step 4 for DNOs and the ESO. Working with 
law firm CMS, the ENA product team produced a standard contract for 
the procurement of flexibility and an associated implementation plan. 
The contract has been drafted by all of Britain's DNOs and takes into 
account vital input from the industry. The contract will be used by all 
of Britain's DNOs for procuring flexibility, as it seeks to improve the 
customer journey and ease engagement with the energy system. The 
standard contract and implementation plan can be accessed and 
downloaded at the ENA website. 
Network companies and the ENA have highlighted that a second 

version of the contract may be released, following ESO Alignment 
work. 
Link to ENA ONP’s relevant documents: 
Implementation plan for standard agreement 
Standard Contract 
Contract Summary 

Step 4 
Step: Develop common contract for flexibility services 

Step type: Network actions 

Description: DNOs to adopt the first version of Flexibility Services Standard 
Agreement that was developed by ENA ONP in 2020. This agreement 
is common across all DNOs and used for all flexibility services. 

ENA ONP Product: 2020 WS1A P4 

Timeline: January 2019 - June 2021 

Organisation type: DNO(6) 

Progress: Implementing(3), Completed(3) 

Additional  
information: 

This step is dependent on Step 3 (above).  
Links to ENA ONP’s relevant documents: 
Implementation plan for standard agreement 
Standard Contract 

Contract Summary 
Step 5 
Step: Define New DSO Services 

Step type: Development / definition activity 

Description: ENA ONP Workstream 1A Product 5 (2020) aims to deliver new 
flexibility products that have been developed consistently across 
DNOs. This activity will cover new flexibility products only, and seek to 
ensure that all operational, commercial and technical parameters are 
aligned across DNOs, insofar as practicable. Over the course of RIIO-
ED1, the ENA ONP will monitor and broaden the suite of new services 
as required. 

ENA ONP Product: 2020 WS1A P5 

Timeline: January 2020 - December 2020 

mailto:info@energynetworks.org
https://www.energynetworks.org/assets/images/ON20-WS1A-P4-Standard%20Contract%20for%20Flexibility%20Services-V1.1-PUBLISHED.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1A-P4%20Standard%20Contract%20Implementation%20Plan%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1A-P4%20Standard%20Contract%20Implementation%20Plan%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1A-P4%20Standard%20Flexibility%20Services%20Agreement%20-%20Final%20V1.1%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1A-P4%20Standard%20Flexibility%20Services%20Agreement%20-%20Final%20V1.1%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1A-P4%20CMS%20Updated%20Contract%20Summary%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1A-P4%20Standard%20Contract%20Implementation%20Plan%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1A-P4%20Standard%20Contract%20Implementation%20Plan%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1A-P4%20Standard%20Flexibility%20Services%20Agreement%20-%20Final%20V1.1%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1A-P4%20Standard%20Flexibility%20Services%20Agreement%20-%20Final%20V1.1%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1A-P4%20CMS%20Updated%20Contract%20Summary%20(PUBLISHED).pdf
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Organisation type: ENA ONP(1) 

Progress: Completed(1) 

Additional  
information: 

Outcomes from T.E.F. projects will inform this ENA ONP development 
activity (step 26 and 28). This step is linked to step 6 of this activity. 
Links to 2020 WS1A P5 deliverables of ENA ONP are provided below: 
Webinar slides 
DNO flexibility services, Revenue Stacking 

Step 6 
Step: Procure and Operate New DSO Services 

Step type: Network actions 

Description: Procure and operate new DSO flexibility services in line with outcomes 
from ENA ONP Workstream 1A Product 5 (2020). 

ENA ONP Product: 2020 WS1A P5 

Timeline: January 2020 - December 2022 

Organisation type: DNO(6) 

Progress: Initiated(5), Implementing(1) 

Additional  

information:  

This step is linked to Step 5 of this Activity and dependent on the ENA 

ONP WS1A P5 outcomes. DNOs have highlighted that network needs 
and market maturity should be considered when developing new DSO 
services.  
Links to 2020 WS1A P5 deliverables of ENA ONP are provided below: 
Webinar slides 
DNO flexibility services, Revenue Stacking 

Step 7 
Step: Real Time Data Exchange and Forecasting - Phase 1 

Step type: Development / definition activity 

Description: ENA ONP Workstream 1B Product 3 (2020) will complete and review 
ongoing trials to determine and document preferred methods for real-
time data exchange and operational forecasting to support whole 

system activities including Service Conflict Management, Connect & 
Manage and Operational Intertripping of distribution connected 
resources. The timing for the reporting of outcomes in this product will 
depend on the timing of the Regional Development Programmes being 
used to test data exchange and the case studies. 

ENA ONP Product: 2020 WS1B P3 

Timeline: January 2020 - December 2020 

Organisation type: ENA ONP(1) 

Progress: Completed(1) 

Additional  
information: 

This work builds on the WS1B Product 3 work carried out through 
2019. It will draw on ongoing trials including regional 
development programmes to identify the data exchange requirements 
for different levels of DSO functionality. Outcomes from T.E.F. projects 
will also inform this ENA ONP development activity (step 27). 
Link to ENA ONP deliverables on RDP learnings: 
https://www.energynetworks.org/assets/images/ON20-WS1B-
P3%20RDP%20Learnings-PUBLISHED.23.12.20.pdf  

 
 
 
 
Step 8 
Step: Real Time Data Exchange and Forecasting - Phase 2 

mailto:info@energynetworks.org
ttps://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1A-P5%20Webinar%20Slides%20(16%20June%202020)%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1A-P5%20DSO%20Revenue%20Stacking-PUBLISHED%20300720.pdf
ttps://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1A-P5%20Webinar%20Slides%20(16%20June%202020)%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1A-P5%20DSO%20Revenue%20Stacking-PUBLISHED%20300720.pdf
https://www.energynetworks.org/assets/images/ON20-WS1B-P3%20RDP%20Learnings-PUBLISHED.23.12.20.pdf
https://www.energynetworks.org/assets/images/ON20-WS1B-P3%20RDP%20Learnings-PUBLISHED.23.12.20.pdf
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Step type: Development / definition activity 

Description: Develop a good practice guide for the implementation of data 
exchange specifications for OTS, C&M and management of service 
conflicts. Based on outcomes from ENA ONP  Workstream 1B Product 
3 (2020) - Phase 1. 

ENA ONP Product: 2020 WS1B P3 

Timeline: January 2020 - December 2020 

Organisation type: ENA ONP(1) 

Progress: Completed(1) 

Additional  
information: 

In the updated Project Initiation Document, ENA ONP highlighted that 
development of metering requirements for DER providing services to 
the ESO and DSOs will be also part of phase 2. 
The product has now been completed and all the relevant deliverables 

are provided below: 
Operational forecasting Final report 
Process Diagram 
Operational Tripping Schemes Requirements 
OTS Functional Design and Data Exchange Requirements 

Step 9 
Step: Real Time Data Exchange and Forecasting  

Step type: Network actions 

Description: Developing mature processes and IT infrastructure to facilitate 
operational data exchange in alignment with Open Networks WS1B, P3 
2020 paper on Real time exchange & forecasting 

ENA ONP Product: 2020 WS1B P3 

Timeline: April 2018 - December 2025 

Organisation type: ESO(1), DNO(6) 

Progress: Initiated(5), Implementing(2) 

Additional  
information: 

This network action depends on ENA ONP outcomes and Good Practice 
Guide for data exchange (to be delivered within 2021). UKPN’s Power 
Potential projects and WPD’s Regional Development Programme (RDP) 
in the south west are underpinning developments in this area. 
The ENA ONP product has now been completed and all the relevant 
deliverables are provided below: 
Operational forecasting Final report 
Process Diagram 
Operational Tripping Schemes Requirements 
OTS Functional Design and Data Exchange Requirements 

Step 10 
Step: Ongoing Regional Development Programmes 

Step type: Network actions 

Description: Development of Regional Development Programmes with industry 
partners as and when required. Objective is to inform protocols for 
short-term contingency planning between DSO & ESO utilising 
ancillary services. Implement new commercial contracts that optimise 
use of existing network assets by allowing DER to connect and provide 
transmission constraint management services to help manage their 
impact. ESO/ DNOs/ TOs collaboration to develop enhanced ways of 
working that facilitate active DER management for transmission 
system needs. DNOs and ESO to develop a process that facilitates 

proactive identification of future RDPs. 
ENA ONP Product: N/A 

Timeline: August 2016 - March 2028 

mailto:info@energynetworks.org
https://www.energynetworks.org/assets/images/ON20-WS1B-P3%20Operational%20Forecasting-PUBLISHED.23.12.20.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1B-P3%20Process%20Diagram%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1B-P3%20OTS%20Requirements%20Final%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/ON20-WS1B-P3%20OTS%20Requirements-PUBLISHED.23.12.20.pdf
https://www.energynetworks.org/assets/images/ON20-WS1B-P3%20Operational%20Forecasting-PUBLISHED.23.12.20.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1B-P3%20Process%20Diagram%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1B-P3%20OTS%20Requirements%20Final%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/ON20-WS1B-P3%20OTS%20Requirements-PUBLISHED.23.12.20.pdf
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Organisation type: TO(3), DNO(6), ESO(1) 

Progress: Initiated(3), Implementing(6), Completed(1) 

Additional  
information: 

Currently most companies are in discussion with the ESO or already 
implementing a regional development programme (RDPs).  
Most information can be found on the ESO’s website: 
https://www.nationalgrideso.com/research-publications/regional-
development-programmes 

Step 11 
Step: Development of a proactive RDP identification process 

Step type: Network actions 

Description: Agree the form of a systematic process to identify needs cases for 
further RDPs, to ‘productionise’ what has so far been a ‘learning by 
doing’; project-based approach. 

ENA ONP Product: N/A 

Timeline: N/A 

Organisation type: ESO(1) 

Progress: Initiated(1) 

Additional  
information: 

This is an ESO-led step, included in the ESO forward plan. The step 
will look to identify future RDPs during RIIO-2. The ESO will work with 
the ENA ONP to develop a proactive approach to identify future RDPs.  

Step 12 
Step: Energy Forecasting 

Step type: Network actions 

Description: ESO will evolve their systems to create a new advanced platform for 
energy forecasting (PEF). This transformation will provide more 
information in an accessible manner to all stakeholders. This will 
include information relevant to 

Distribution System Operation including additional solar and wind 
forecasts. 

ENA ONP Product: N/A 

Timeline: January 2019 - April 2021 

Organisation type: ESO(1) 

Progress: Implementing(1) 

Additional  
information: 

ESO-led step included in the ESO forward plan. 

Step 13 
Step: Information access 

Step type: Network actions 

Description: Develop new data explorer providing access to data across the ESO 
and new data portal. This will facilitate data access to parties across 
the whole electricity system. DNOs and parties connected to 
distribution networks are valued stakeholders in this process. 

ENA ONP Product: N/A 

Timeline: April 2020 - August 2023 

Organisation type: ESO(1) 

Progress: Implementing(1) 

Additional  
information: 

ESO-led step included in the ESO forward plan. 

 
Step 14 
Step: Develop Whole System Approach To Reactive Power Services 

mailto:info@energynetworks.org
https://www.nationalgrideso.com/research-publications/regional-development-programmes
https://www.nationalgrideso.com/research-publications/regional-development-programmes
https://www.nationalgrideso.com/document/166441/download
https://www.nationalgrideso.com/document/166441/download
https://www.nationalgrideso.com/document/166441/download
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Step type: Development / definition activity 

Description: The ESO and the DNOs to work together to increase system flexibility 
by using more DER (Distributed Energy Resources) capabilities and 
provide network support at a distribution and transmission level, 
including new reactive power markets. As part of that, the ESO is 
working with UKPN on the Power Potential (NIC project) to understand 
how reactive power services can be co-ordinated for both transmission 
and distribution needs. Through this the ESO will generate additional 
capacity on the whole electricity system. 

ENA ONP Product: N/A 

Timeline: January 2017 - April 2023 

Organisation type: ESO(1), DNO(6) 

Progress: Not currently planned(1), Initiated(4), Implementing(2) 

Additional  
information: 

This step is currently implemented by the ESO and UKPN, who are 
working together on the Power Potential project. DNOs are monitoring 
outcomes of this project for further implementation of the step. 
For more information on project Power Potential, please see link 
below: 

https://www.nationalgrideso.com/future-
energy/innovation/projects/power-potential 
https://innovation.ukpowernetworks.co.uk/projects/power-potential/ 

Step 15 

Step: Transform capability in modelling & data management 

Step type: Network actions 

Description: Evolve data and modelling capabilities to use more granular 
information on distribution networks and connected parties. This will 
inform more efficient development and operation of the GB 
transmission system and aligns with broader work to develop an ESO 
data platform. 

ENA ONP Product: N/A 

Timeline: April 2021 - March 2023 

Organisation type: ESO(1) 

Progress: Initiated(1) 

Additional  
information: 

ESO-led step, part of the RIIO-2 business plan.  
https://www.nationalgrideso.com/document/158051/download 

Step 16 
Step: Enhance training and simulation with DNOs and wider 

industry 

Step type: Development / definition activity 

Description: Engage with DNOs to understand how the ESO can provide the initial 
training for distribution system operation control room engineers. 
Provide training on modelling and training on whole system solutions 

and interfaces. 
ENA ONP Product: N/A 

Timeline: April 2022 - March 2026 

Organisation type: ESO(1) 

Progress: Initiated(1) 

Additional  
information: 

ESO-led step, part of the RIIO-2 business plan.  
https://www.nationalgrideso.com/document/158051/download 

 
Step 17 
Step: ESO proposal to consider whole system Grid Code by 2025 

mailto:info@energynetworks.org
https://www.nationalgrideso.com/future-energy/innovation/projects/power-potential
https://www.nationalgrideso.com/future-energy/innovation/projects/power-potential
https://innovation.ukpowernetworks.co.uk/projects/power-potential/
https://www.nationalgrideso.com/document/158051/download
https://www.nationalgrideso.com/document/158051/download
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Step type: Network action 

Description: Work with all stakeholders to create a fully digitalised, whole system 
Grid Code by 2025. ESO RIIO-2 proposal for a whole system Grid Code 
would see combining of transmission and distribution codes in an IT 
system with artificial intelligence (AI)-enabled navigation and, 
document and workflow management tools. 

ENA ONP Product: N/A 

Timeline: April 2022 - March 2025 

Organisation type:  ESO 

Progress: Initiated(1) 

Additional  
information: 

ESO-led step, part of the RIIO-2 business plan.  
https://www.nationalgrideso.com/document/158051/download 

Step 18 
Step: Whole System FES - Signposting of Potential Network Capacity 

Requirements 

Step type: Development / definition activity 

Description: ENA ONP Workstream 1B Product 5 (2020) seeks to improve how DNO 
network capacity shortfalls and forecast network requirements are 

described and publicised to the wider market.  Changes will be 
recommended and, if there is value in using a standard approach, this 
will be proposed for adoption by all DNOs. 

ENA ONP Product: 2020 WS1B P5 

Timeline: January 2020 - December 2020 

Organisation type: ENA ONP(1) 

Progress: Completed(1) 

Additional  

information: 

This is an ENA ONP-led step. In May 2020 findings of the survey on 

network operator current practices for evaluating and signposting 
future network capacity were published here. 
 
The final report was published in Nov. 2020: 
https://www.energynetworks.org/assets/images/ON20-WS1B-
P5%20Proposed%20Standardised%20Network%20Capacity%20Report
-PUBLISHED.23.12.20.pdf  

Step 19 
Step: Whole System FES - Signposting of Potential Network 

Capacity Requirements 

Step type: Network actions 

Description: DNOs to implement recommended signposting of potential network 
capacity requirements, as developed in ENA ONP Workstream 1B 

Product 5 (2020). 
ENA ONP Product: 2020 WS1B P5 

Timeline: October 2020 - December 2020 

Organisation type: DNO(6) 

Progress: Initiated(6) 

Additional  
information: 

This step is linked to step 18 outputs (2020 WS1B P5). In May 2020 
findings of the survey on network operator current practices for 
evaluating and signposting future network capacity were published 

here.  
The final report was published in Nov. 2020: 
https://www.energynetworks.org/assets/images/ON20-WS1B-
P5%20Proposed%20Standardised%20Network%20Capacity%20Repor
t-PUBLISHED.23.12.20.pdf  

Step 20 

mailto:info@energynetworks.org
https://www.nationalgrideso.com/document/158051/download
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1B-P5%20Final%20Report%20on%20Network%20Capacity%20Indications%20Survey%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/ON20-WS1B-P5%20Proposed%20Standardised%20Network%20Capacity%20Report-PUBLISHED.23.12.20.pdf
https://www.energynetworks.org/assets/images/ON20-WS1B-P5%20Proposed%20Standardised%20Network%20Capacity%20Report-PUBLISHED.23.12.20.pdf
https://www.energynetworks.org/assets/images/ON20-WS1B-P5%20Proposed%20Standardised%20Network%20Capacity%20Report-PUBLISHED.23.12.20.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1B-P5%20Final%20Report%20on%20Network%20Capacity%20Indications%20Survey%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/ON20-WS1B-P5%20Proposed%20Standardised%20Network%20Capacity%20Report-PUBLISHED.23.12.20.pdf
https://www.energynetworks.org/assets/images/ON20-WS1B-P5%20Proposed%20Standardised%20Network%20Capacity%20Report-PUBLISHED.23.12.20.pdf
https://www.energynetworks.org/assets/images/ON20-WS1B-P5%20Proposed%20Standardised%20Network%20Capacity%20Report-PUBLISHED.23.12.20.pdf
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Step: Enable DNO - ESO control centre data exchange 

Step type: Network actions 

Description: Build and Implement appropriate communication link between DNO-
ESO control centres., e.g. ICCP link. 

ENA ONP Product: N/A 

Timeline: January 2015 - December 2029 

Organisation type: DNO(6) 

Progress: Initiated(2), Implementing(4) 

Additional  
information: 

This is a step for DNOs which is also dependant on ESO’s capability to 
deliver the appropriate communication links and requires liaison with 
the Grid’s control room. This step sits outside ENA ONP activities.  

Step 21 
Step: USEF Implementation Trial 

Step type: Development / definition activity 

Description: Implementation of new and existing roles and responsibilities through 
Project FUSION in GB. This will help inform future system co-
ordination structures and toolsets. 

ENA ONP Product: N/A 

Timeline: June 2021 - December 2022 

Organisation type: TEF(1) 

Progress: Initiated(1) 

Additional  
information: 

This a FUSION-led step. Link to project FUSION can be found below: 
https://www.spenergynetworks.co.uk/pages/fusion.aspx 

Step 22 
Step: Service conflict resolution, DER dispatch and associated data 

exchanges. 

Step type: Network actions 

Description: Developing mature processes and ICT infrastructure for data exchange 
and increased system visibility and control. This should be capable of 
facilitating the management of service conflicts and simple or complex 
optimisation on distribution networks; in alignment with Open 
Networks WS1B, P3 2019 paper on Real time exchange & forecasting. 

ENA ONP Product: 2019 WS1B P3 

Timeline: January 2018 - December 2023 

Organisation type: DNO(6) 

Progress: Initiated(3), Implementing(3) 

Additional  
information: 

Step agreed during Function Surgeries, driven by ENA ONP 
developments. 
Link to ENA ONP deliverables:  
https://www.energynetworks.org/industry-hub/resource-library/open-

networks-2019-ws1b-p3-final-report.pdf 
 
 
 

 
 
 
Step 23 
Step: RDPs - enhanced network operation 

Step type: Network actions 

mailto:info@energynetworks.org
https://www.spenergynetworks.co.uk/pages/fusion.aspx
https://www.energynetworks.org/industry-hub/resource-library/open-networks-2019-ws1b-p3-final-report.pdf
https://www.energynetworks.org/industry-hub/resource-library/open-networks-2019-ws1b-p3-final-report.pdf
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Description: Develop systems/processes to further improve the efficiency and 
economy of using DER and distribution network options to provide 
transmission constraint solutions. This should include addressing any 
technical, commercial and/or regulatory challenges in achieving 
asset/service optimisation 

ENA ONP Product: N/A 

Timeline: January 2018 - December 2024 

Organisation type: DNO(6) 

Progress: Not currently planned(1), Initiated(2), Implementing(3) 

Additional  
information: 

This step is a continuation of step 10. DNOs raised as a barrier the 
lack of clarity around funding allocation to services used for 
transmission related constraints. As per DNOs, this activity will use 
insights of 2020 ONP WS1B P1 and requires ESO, TOs, ONP and 
Ofgem’s input to be successful.  

Step 24 
Step: DSO Services and Use Cases - Development 

Step type: Development / definition activity 

Description: Develop new DSO Services and Use Cases alongside ENA ONP's 
development activity under WS1A P5 (2020). This is a TRANSITION 
and FUSION joint delivery. 

ENA ONP Product: N/A 

Timeline: July 2019 - December 2021 

Organisation type: TEF(1) 

Progress: Implementing(1) 

Additional  
information: 

This step was included by Transition.  

Step 25 
Step: Change Management of Flexibility Services Standard 

Agreement 
Step type: Development / definition activity 

Description: ENA ONP over the course of RIIO-ED1 to maintain, update and 
enhance the Flexibility Services Standard Agreement as required. 

ENA ONP Product: 2020 WS1A P4 

Timeline: January 2020 - April 2023 

Organisation type: ENA ONP(1) 

Progress: Implementing(1) 

Additional  
information: 

More information on the planned ongoing review process can be found 
here: 
Implementation plan for standard agreement  

 
 
 
 

 
 
 
 
 
Step 26 
Step: DSO Services - Simulation and Testing 

Step type: Enablers / Dependencies / Barriers 

mailto:info@energynetworks.org
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1A-P4%20Standard%20Contract%20Implementation%20Plan%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1A-P4%20Standard%20Contract%20Implementation%20Plan%20(PUBLISHED).pdf
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Description: Testing of the Non DSO Services through predominately the LEO 
Minimum Viable Service (MVS) or MVS+ testing phases. This should 
include laboratory testing and simulation to support market 
understanding and business case development. In addition, 
TRANSITION will interface with TraDER and Piclo Exchange which are 
considering stackability. 

ENA ONP Product: N/A 

Timeline: June 2020 - December 2022 

Organisation type: TEF(1) 

Progress: Implementing(1) 

Additional  
information: 

Step added by Transition. 
https://ssen-transition.com/ 

https://ssen-transition.com/dso/leo/ 
Step 27 
Step: Real time data exchange and forecasting - trials 

Step type: Development / definition activity 

Description: Trial methods for forecasting and real-time data exchange which will 
be reviewed by ENA ONP providing further insights in the associated 
steps. 

ENA ONP Product: N/A 

Timeline: April 2020 - December 2022 

Organisation type: TEF(2) 

Progress: Initiated(1), Implementing(1) 

Additional  
information: 

Projects Transition and EFFS will provide insights to ENA ONP, relevant 
for steps 7,8,9.  
For more information on TRANSITION and EFFS, please see links 
below: 
https://ssen-transition.com/ 

https://www.westernpower.co.uk/projects/effs 
Step 28 
Step: DSO Services - Demonstration 

Step type: Development / definition activity 

Description: Trial the newly developed DSO services with assets connected at LV, 
HV and EHV, through various customer types and a number of 
industry actors (trader, supplier, aggregator, asset owner, etc.). This is 
a TRANSITION- led activity, delivered in part by LEO. 

ENA ONP Product: N/A 

Timeline: May 2021 - April 2023 

Organisation type: TEF(1) 

Progress: Initiated(1) 

Additional  
information: 

Step added by Transition. 
Links to TRANSITION and LEO projects below: 
https://ssen-transition.com/ 

https://ssen-transition.com/dso/leo/ 
 
  

mailto:info@energynetworks.org
https://ssen-transition.com/
https://ssen-transition.com/dso/leo/
https://ssen-transition.com/
https://www.westernpower.co.uk/projects/effs
https://ssen-transition.com/
https://ssen-transition.com/dso/leo/
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Step 29 
Step: ESO / DNO Boundary Co-ordination - Scenario Development 

Step type: Development / definition activity 

Description: TRANSITION to consider cases where coordination across the ESO / DNO 
boundary may be required in operational timescales. Develop scenarios for 
testing. 

ENA ONP Product: N/A 

Timeline: August 2020 - December 2022 

Organisation type: TEF(1) 

Progress: Initiated(1) 

Additional  
information: 

Step added by Transition. 
https://ssen-transition.com/ 

Step 30 
Step: ESO / DNO Boundary Co-ordination - Simulation 

Step type: Development / definition activity 

Description: TRANSITION to simulate ESO / DNO boundary scenario, testing 
coordination approaches. This will be with a network boundary between 
ENWL or SSEN and National Grid ESO. 

ENA ONP Product: N/A 

Timeline: March 2021 - September 2022 

Organisation type: TEF(1) 

Progress: Initiated(1) 

Additional  
information: 

Step added by Transition. 
https://ssen-transition.com/ 

Step 31 
Step: Good practice and emerging issues on OTS Functional Design and 

Data exchange requirements. 

Step type: Network actions 

Description: 2020 WS1B P3 report identifies emerging issues & good practices for DNOs, 
the ESO and TOs, related to areas such as cyber security aspects and OTS 

component availability and planned outages. DNOs, the ESO and TO  
implement identified activities where this is relevant. 

ENA ONP Product: 2020 WS1B P3 

Timeline: February 2020 - December 2022 

Organisation type: ESO(1), TO(3), DNO(6) 

Progress: Not currently planned(1), Initiated(6), Implementing(3) 

Additional  
information: 

This is a step driven by ENA ONP deliverables of 2020 WS1A P3. 
The product has now been completed and all the relevant deliverables are 

provided below: 
Operational forecasting Final report 
Process Diagram 
Operational Tripping Schemes Requirements 
OTS Functional Design and Data Exchange Requirements 

Step 32 
Step: Alignment on common contracts for flexibility services 

Step type: Development / definition activity 

Description: ENA Open Networks is working towards improving the Standard Agreement 
that was developed in 2020 and adopted by DNOs. Within 2021 ENA ONP 
Workstream 1A Product 4 will seek to  include in the DNOs' agreement 
liability, indemnity and insurance (L, I & I) elements resultant from the 

Ofgem/BEIS workshop in 2020 and release an updated Version 1.2. ENA 
ONP is also aiming to commence alignment between the Standard Contract 

mailto:info@energynetworks.org
https://ssen-transition.com/
https://ssen-transition.com/
https://www.energynetworks.org/assets/images/ON20-WS1B-P3%20Operational%20Forecasting-PUBLISHED.23.12.20.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1B-P3%20Process%20Diagram%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1B-P3%20OTS%20Requirements%20Final%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/ON20-WS1B-P3%20OTS%20Requirements-PUBLISHED.23.12.20.pdf
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and ESO’s general Terms and Conditions document to produce Version 2 of 
the industry Standard Agreement for full consultation before 
implementation. 

ENA ONP Product: 2021 WS1A P4 

Timeline: February 2021 - December 2021 

Organisation type: ENA ONP(1) 

Progress: Implementing(1) 

Additional  

information: 

This is a step with several deliverables across 2021 from ENA ONP.  

ENA ONP has already delivered the updated version 1.2. More information 
can be found below: 
Standard agreement presentation v1.2 
 V1.2 updated common contract 

Step 33 

Step: Consultation on Standard Agreement for flexibility services 

Step type: Development / definition activity 

Description: 2021 WS1A P4 will produce 2 updated versions of the Standard Agreement 
within 2021. ENA ONP will run an external consultation on version 2 which 
will align Standard Agreement with ESO T&Cs documents. 

ENA ONP Product: 2021 WS1A P4 

Timeline: July 2021 - August 2021 

Organisation type: ENA ONP(1) 

Progress: Initiated(1) 

Additional  
information: 

This step is one of the ENA ONP activities for developing the standard 
agreement for flexibility services. 
More information on this step can be found in ENA ONP 2021 project 
initiation document: 
 https://www.energynetworks.org/assets/images/Resource%20library/ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf  

Step 34 
Step: Alignment on common contracts for flexibility services 

Step type: Network actions 

Description: DNOs and the ESO to adopt the updated Flexibility Services Standard 
Agreement which will provide alignment between the Standard DNO 
Contracts and ESO general Terms and Conditions. 

ENA ONP Product: 2021 WS1A P4 

Timeline: January 2020 - December 2022 

Organisation type: ESO(1), DNO(6) 

Progress: Initiated(4), Implementing(2), Completed(1) 

Additional  
information: 

This step is dependent on ENA ONP’s work on 2021 WS1A P4. 
More information on this step can be found in ENA ONP 2021 project 
initiation document: 
 https://www.energynetworks.org/assets/images/Resource%20library/ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf 

 
 
Step 35 

mailto:info@energynetworks.org
https://www.energynetworks.org/assets/images/Resource%20library/ON21-WS1A-P4%20Common%20Contract%20V1.2%20Supporting%20Slides%20(01%20March%202021).pdf
https://www.energynetworks.org/assets/images/ON21-WS1A-P4%20Updated%20Common%20Contract%20(1%20Mar%2021).docx
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
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Step: Develop draft primacy rules for addressing flexibility service 
conflicts. 

Step type: Development / definition activity 

Description: 2021 WS1A P5 will develop a draft set of principles and primacy rules 
(Version 1)  for addressing flexibility service conflicts (T-D). These rules will 
look to balance: the local networks’ technical requirements; the risks to the 
overall operability of the whole system; the value for Flexibility Service 
Providers (FSPs) through the facilitation of market / price driven actions; 
the needs of emerging market based platform developers; and ultimately 
the end consumer. 

ENA ONP Product: 2021 WS1A P5 

Timeline: January 2021 - September 2021 

Organisation type: ENA ONP(1) 

Progress: Implementing(1) 

Additional  
information: 

More information on this step can be found in ENA ONP 2021 project 
initiation document: 
https://www.energynetworks.org/assets/images/Resource%20library/ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf 

Step 36 
Step: Trial draft primacy rules/concepts for addressing flexibility 

services conflicts. 

Step type: Development / definition activity 

Description: Following the publication of draft set of principles and primacy rules for  
addressing flexibility service conflicts (T-D), ENA ONP will trial the draft 
Primacy Rules / concepts and review impacts [in the Regional Development 
Programme Areas where the use cases can be accommodated in the live 
environment]. 

ENA ONP Product: 2021 WS1A P5 

Timeline: October 2021 - December 2022 

Organisation type: ENA ONP(1) 

Progress: Initiated(1) 

Additional  
information: 

More information on this step can be found in ENA ONP 2021 project 
initiation document: 
https://www.energynetworks.org/assets/images/Resource%20library/ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf 

Step 37 
Step: Finalise Primacy Rules and governance 

Step type: Development / definition activity 

Description: ENA ONP will update principles and primacy rules for addressing flexibility 
service conflicts (T-D) based on trial learnings and will publish an roll-out 
implementation plan for network companies. 

ENA ONP Product: 2021 WS1A P5 

Timeline: January 2023 - March 2023 

Organisation type: ENA ONP(1) 

Progress: Initiated(1) 

Additional  
information: 

More information on this step can be found in ENA ONP 2021 project 
initiation document: 

https://www.energynetworks.org/assets/images/Resource%20library/ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf  

mailto:info@energynetworks.org
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
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Step 38 
Step: Apply  Service Conflict Primacy Rules to planning and operational 

processes 

Step type: Network actions 

Description: DNOs and the ESO to develop and sign off a full roll out programme to 
accommodate the Primacy Rules, agree change process and governance of 
Primacy Rules. Depending on the solution(s) identified likely to require 
major changes to operational processes , enhanced data exchanges  / 
systems. This implementation plan will most likely take place in ED2. 

ENA ONP Product: 2021 WS1A P5 

Timeline: March 2023 - December 2023 

Organisation type: ESO(1), DNO(6) 

Progress: Initiated(7) 

Additional  
information: 

This step depends on outcomes from ENA ONP 2021 WS1A P5 (steps 25 to 
27). More information on this step can be found in ENA ONP 2021 project 
initiation document: 
https://www.energynetworks.org/assets/images/Resource%20library/ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf 

Step 39 
Step: Improve operational data sharing 

Step type: Development / definition activity 

Description: 2021 Workstream 1B Product 7 will support and inform an upcoming licence 
condition to improve operational data sharing. This product will identify 
operational data and information that would be beneficial for network 
companies to share with non-network market participants, and minimum 
standards for doing so. Specific data sets to consider will be data network 
topology data, network configuration data, outage data, constraint 
forecasting data and historian data. 

ENA ONP Product: 2021 WS1B P7 

Timeline: February 2021 - September 2021 

Organisation type: ENA ONP(1) 

Progress: Implementing(1) 

Additional  
information: 

https://www.energynetworks.org/assets/images/Resource%20library/ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf  

Step 40 
Step: Improve operational data sharing 

Step type: Network actions 

Description: DNOs and the ESO to implement process changes for facilitating sharing of 
operational data. This step will be informed by upcoming licence condition 
and ENA Open Networks' development under 2021 Workstream 1B Product 
7. 

ENA ONP Product: 2021 WS1B P7 

Timeline: September 2021 - April 2023 

Organisation type: ESO(1), DNO(6) 

Progress: Initiated(7) 

Additional  
information: 

This step depends on ENA ONP deliverables (step 30 of this activity). See: 
https://www.energynetworks.org/assets/images/Resource%20library/ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf 

mailto:info@energynetworks.org
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
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Activity B: Co-ordination with other DSOs and Distribution Networks (including IDSOs)  

Description: Managing MW and Mvar demand and generation within a local network area and 

managing exchanges to and from other distribution networks within agreed technical and 

commercial limits. These distribution networks will include networks operated by the same DSO, 

other DSOs, DNOs and Independent DNOs. 

Figure 6 displays the roadmap for activity B which consists of 8 unique steps:  

 

Figure 6 System Coordination – Activity B roadmap 

Figure 7 shows the total number of organisations’ contributions to the unique steps. As of March 

2021 most steps (~79%) of this activity are in the organisations’ pipeline to implement. Only one 

step is being implemented, while two steps have already been completed. 

 
Figure 7 Progress against implementation of “System Coordination” – Activity B (No. of steps-
contributions of each organisation) 

The tables on the following pages provide detailed information for each step under Activity B. 
 
  

mailto:info@energynetworks.org
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Step 1 
Step: Whole System FES - Signposting of Potential Network Capacity 

Requirements 

Step type: Development / definition activity 

Description: ENA ONP Workstream 1B Product 5 (2020) seeks to improve how DNO 
network capacity shortfalls and forecast network requirements are 
described and publicised to the wider market.  Changes will be 
recommended and, if there is value in using a standard approach, this 
will be proposed for adoption by all DNOs. 

ENA ONP Product: 2020 WS1B P5 

Timeline: January 2020 - November 2020 

Organisation type: ENA ONP(1) 

Progress: Completed(1) 

Additional  
information: 

This is an ENA ONP-led step. In May 2020 findings of the survey on 
network operator current practices for evaluating and signposting future 
network capacity were published here. 
The final report was published in Nov. 2020: 
https://www.energynetworks.org/assets/images/ON20-WS1B-
P5%20Proposed%20Standardised%20Network%20Capacity%20Report-
PUBLISHED.23.12.20.pdf 

Step 2 
Step: Whole System FES - Signposting of Potential Network 

Capacity Requirements 

Step type: Network actions 

Description: DNOs to implement recommended signposting of potential network 
capacity requirements, as developed in ENA ONP Workstream 1B 
Product 5 (2020). 

ENA ONP Product: 2020 WS1B P5 

Timeline: October 2020 - February 2022 

Organisation type: DNO(6) 

Progress: Initiated(5), Completed(1) 

Additional  
information: 

In May 2020 findings of the survey on network operator current 
practices for evaluating and signposting future network capacity were 
published here. 
The final report was published in Nov. 2020: 
https://www.energynetworks.org/assets/images/ON20-WS1B-
P5%20Proposed%20Standardised%20Network%20Capacity%20Repor
t-PUBLISHED.23.12.20.pdf 

Step 3 
Step  Coordinated data exchange and system for commercial 

planning data with other DNOs/IDNOs 

Step type: Network actions 

Description: Consider appropriate communication link between DNO-IDNO and 
DNO-DNO to optimise commercial decision making by networks 

regarding network and non-network solutions. 

ENA ONP Product: N/A 

Timeline: June 2020 - March 2028 

Organisation type: DNO(6) 

Progress: Not currently planned(1), Initiated(5) 

Additional  
information: 

This step is driven by the DNOs, outside the ENA ONP workstreams. 

 
 

mailto:info@energynetworks.org
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1B-P5%20Final%20Report%20on%20Network%20Capacity%20Indications%20Survey%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/ON20-WS1B-P5%20Proposed%20Standardised%20Network%20Capacity%20Report-PUBLISHED.23.12.20.pdf
https://www.energynetworks.org/assets/images/ON20-WS1B-P5%20Proposed%20Standardised%20Network%20Capacity%20Report-PUBLISHED.23.12.20.pdf
https://www.energynetworks.org/assets/images/ON20-WS1B-P5%20Proposed%20Standardised%20Network%20Capacity%20Report-PUBLISHED.23.12.20.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1B-P5%20Final%20Report%20on%20Network%20Capacity%20Indications%20Survey%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/ON20-WS1B-P5%20Proposed%20Standardised%20Network%20Capacity%20Report-PUBLISHED.23.12.20.pdf
https://www.energynetworks.org/assets/images/ON20-WS1B-P5%20Proposed%20Standardised%20Network%20Capacity%20Report-PUBLISHED.23.12.20.pdf
https://www.energynetworks.org/assets/images/ON20-WS1B-P5%20Proposed%20Standardised%20Network%20Capacity%20Report-PUBLISHED.23.12.20.pdf


 

 

 

Energy Networks Association  Page 20 of 40 

T +44 (0) 20 7706 5100   W www.energynetworks.org.uk  E info@energynetworks.org 

Step 4 
Step: USEF Implementation Trial 

Step type: Development / definition activity 

Description: Implementation of new and existing roles and responsibilities through 
Project FUSION in GB. This will help inform future system co-
ordination structures and toolsets. 

ENA ONP Product: N/A 

Timeline: June 2021 - December 2022 

Organisation type: TEF(1) 

Progress: Initiated(1) 

Additional  
information: 

More information can be found at FUSION’s website: 
https://www.spenergynetworks.co.uk/pages/fusion.aspx 

Step 5 
Step: ESO / DNO Boundary Co-ordination - Scenario Development 

Step type: Development / definition activity 

Description: TRANSITION to consider cases where coordination across the ESO / 
DNO boundary may be required in operational timescales. Develop 
scenarios for testing. 

ENA ONP Product: N/A 

Timeline: August 2020 - March 2022 

Organisation type: TEF(1) 

Progress: Initiated(1) 

Additional  
information: 

Step added by Transition. 
https://ssen-transition.com/ 

Step 6 
Step: ESO / DNO Boundary Co-ordination - Simulation 

Step type: Development / definition activity 

Description: TRANSITION to simulate ESO / DNO boundary scenario, testing 

coordination approaches. This will be with a network boundary 
between ENWL or SSEN and National Grid ESO. 

ENA ONP Product: N/A 

Timeline: N/A 

Organisation type: TEF(1) 

Progress: Initiated(1) 

Additional  
information: 

Step added by Transition. 
https://ssen-transition.com/ 
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Step 7 
Step: Review of Technology Business Management (TBM) - phase 1 

Step type: Development / definition activity 

Description: 2020 WS1B Product 8 will be a scoping activity delivered to establish 
the feasibility of adopting TBM as a potential mechanism for capturing 
what IT and OT systems and applications are currently being used by 
network companies. Phase 1 will assess the current architectures that 
network companies use to capture their current internal IT and OT 
systems and applications and will consider the application of TBM as a 
common mechanism to provide greater transparency to Ofgem and the 
industry on systems that are currently in use to deliver DSO 
functionality. This product will share their findings with the workstream 
and Steering Group and agree next steps with the Steering Group. 

ENA ONP Product: 2021 WS1B P8 

Timeline: January 2021 - March 2021 

Organisation type: ENA ONP(1) 

Progress: Implementing(1) 

Additional  
information: 

More information on this step can be found in ENA ONP 2021 project 
initiation document: 
https://www.energynetworks.org/assets/images/Resource%20library/O
N21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-

PUBLISHED.02.02.21.pdf 
Step 8 
Step  Steps from individual organisations related to this activity 

Step type: Aggregated steps 

Description: This step aggregates steps required for individual DNOs or TOs to 
implement DSO functionality, but which have no wider industry 
relevance.  

ENA ONP Product: N/A 

Timeline: September 2021 

Organisation type: DNO(2) 

Progress: Not currently planned(1), Initiated(1) 

Additional  
information: 

Individual steps added by DNOs focus on improving data exchange 
and visibility of data between DNOs and IDNOs. 
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Activity C: Co-ordination with local energy systems including industrial networks, community 

schemes, smart cities etc. 

Description: Managing MW and Mvar demand and generation within a local network area and 

managing the interfaces to local energy systems and arrangements within agreed technical and 

commercial limits. These local energy systems and arrangements might include community energy 

arrangements, smart city arrangements as well as the private networks used to supply industrial 

complexes. 

Figure 8 illustrates the roadmap for activity C which consists of 11 unique steps: 

 

Figure 8 System Coordination – Activity C roadmap 

Figure 9 shows the total number of organisations’ contributions to the unique steps. As of March 

2021 most steps (~62%) of this activity are in the organisations’ pipeline to implement (“Initiated”). 

23.5% of the steps is being implemented, while three steps have already been completed. 

 
Figure 9 Progress against implementation of “System Coordination” – Activity C (No. of steps-
contributions of each organisation) 

The tables on the following pages provide detailed information for each step under Activity C. 
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Step 1 
Step  Flex. Commitment: Whole Systems Outcomes - Wider Industry 

Step type: Network actions 

Description: As part of ENA Flexibility Next Step 6 (Work together towards whole 
systems outcomes), to expand flexibility commitments to the  wider 
energy industry, including the gas, heat, transport and waste sectors, to 
ensure that changes deliver the best outcomes for everyone on a whole 
energy system basis. 

ENA ONP Product: Flex. Commitment 

Timeline: January 2018 - March 2026 

Organisation type: ESO(1), DNO(6) 

Progress: Not currently planned(1), Initiated(3), Implementing(3) 

Additional  
information: 

Network companies have highlighted that this Flexibility Commitment is 
also driven by ENA ONP Workstream 4.  
One of the barriers raised for Wider Industry Whole System Outcomes is 
that  different energy vectors have different price control mechanisms 
and, in some cases, different regulators. 
Other barriers include the lack of standard flexibility trading platform, 
the need for co-ordination and commitment from other vectors (not only 
from electricity).   

Link to flexibility commitment documents: 
https://www.energynetworks.org/assets/files/ENA%20Flexibility%20Co
mmitment%20Our%20Six%20Steps%20for%20Delivering%20Flexibility
%20Services.pdf 
 
https://www.energynetworks.org/assets/files/ON-PRJ-
DNO%20Implementation%20of%20Flexibility%20Next%20Steps%20-
%20Final.pdf 

Step 2 
Step  Flex. Commitment: Whole Systems Outcomes - Wider Industry 

Step type: Development / definition activity 

Description: As part of ENA Flexibility Next Step 6 (Work together towards whole 

systems outcomes), to expand flexibility commitments to the  wider 
energy industry, including the gas, heat, transport and waste sectors, 
to ensure that changes deliver the best outcomes for everyone on a 
whole energy system basis. 

ENA ONP Product: Flex. Commitment 

Timeline: June 2019 - April 2023 

Organisation type: ENA ONP(1) 

Progress: Initiated(1) 

Additional  
information: 

This step has dependencies with development under ENA ONP 
Workstream 4. 
Link to flexibility commitment documents: 
https://www.energynetworks.org/assets/files/ENA%20Flexibility%20Co
mmitment%20Our%20Six%20Steps%20for%20Delivering%20Flexibilit
y%20Services.pdf 
 
https://www.energynetworks.org/assets/files/ON-PRJ-
DNO%20Implementation%20of%20Flexibility%20Next%20Steps%20-

%20Final.pdf 
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Step 3 
Step  Facilitate Non-DSO Services 

Step type: Development / definition activity 

Description: ENA ONP Workstream 1A Product 6 (2020) tests the principles/rules of 
engagement for market participants to trade energy locally or 
exchange capacity and curtailment obligations within the context of 
the TEF projects and the BEIS Flexibility exchange demonstration 
competition (FleX) and Power Forward projects. It also tests the data 
sets that were identified by 2019 WS1A P6 to enable neutral 
facilitation of these new markets both pre & post transaction to ensure 
there is no detrimental impact on the network. Over the course of 
RIIO-ED1, the ENA ONP will monitor and facilitate the development of 
new non-DSO services as required. 

ENA ONP Product: 2020 WS1A P6 

Timeline: September 2020 - December 2020 

Organisation type: ENA ONP(1) 

Progress: Completed(1) 

Additional  
information: 

This step will use information and outcomes from project TRANSITION 
(see steps 7, 8 and 9 below) and is linked to step 4 of this activity. 
The final report of this product is provided below: 
https://www.energynetworks.org/assets/images/ON20-WS1A-
P6%20Non%20DSO%20Services-PUBLISHED.23.12.20.pdf 

Step 4 
Step  Facilitate Non-DSO Services 

Step type: Network actions 

Description: Implement outcomes from ENA ONP Workstream 1A Product 6 (2020) 
to facilitate local energy trading or exchange capacity and curtailment 
obligations. IT/infrastructure changes may be required to provide data 
for the facilitation of new markets and identification and management 
of potential conflicts. 

ENA ONP Product: 2020 WS1A P6 

Timeline: March 2019 - March 2028 

Organisation type: DNO(6) 

Progress: Initiated(5), Implementing(1) 

Additional  
information: 

High complexity related to enabling trades of capacity has been raised 
as a potential barrier. It is also envisaged that where there is active 
trading, this will need to be regulated by Ofgem. 
DNOs are waiting for outputs from ENA ONP 2020 WS1A P6 (step 3) 
and TEF projects to further implement this step. As per DNOs, 
implementation of this step will also require IT system for data 

sharing. 
The final report of 2020 ENA ONP product is provided below: 
https://www.energynetworks.org/assets/images/ON20-WS1A-
P6%20Non%20DSO%20Services-PUBLISHED.23.12.20.pdf 
To be noted that this step will also use outputs of 2021 ENA ONP 
products. 
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Step 5 
Step: Whole System FES - Signposting of Potential Network Capacity 

Requirements 

Step type: Development / definition activity 

Description: ENA ONP Workstream 1B Product 5 (2020) seeks to improve how DNO 
network capacity shortfalls and forecast network requirements are 
described and publicised to the wider market.  Changes will be 
recommended and, if there is value in using a standard approach, this 
will be proposed for adoption by all DNOs. 

ENA ONP Product: 2020 WS1B P5 

Timeline: January 2020 - November 2020 

Organisation type: ENA ONP(1) 

Progress: Completed(1) 

Additional  
information: 

This is an ENA ONP-led step. In May 2020 findings of the survey on 
network operator current practices for evaluating and signposting 
future network capacity were published here. The final report was 
published in Nov. 2020: 
https://www.energynetworks.org/assets/images/ON20-WS1B-
P5%20Proposed%20Standardised%20Network%20Capacity%20Report
-PUBLISHED.23.12.20.pdf 

Step 6 
Step: Whole System FES - Signposting of Potential Network 

Capacity Requirements 

Step type: Network actions 

Description: DNOs to implement recommended signposting of potential network 
capacity requirements, as developed in ENA ONP Workstream 1B 
Product 5 (2020). 

ENA ONP Product: 2020 WS1B P5 

Timeline: October 2020 - February 2022 

Organisation type: DNO(6) 

Progress: Initiated(5), Completed(1) 

Additional  
information: 

This step is linked to step 5 outputs (2020 WS1B P5). In May 2020 
findings of the survey on network operator current practices for 
evaluating and signposting future network capacity were published 
here. The final report was published in Nov. 2020: 
https://www.energynetworks.org/assets/images/ON20-WS1B-
P5%20Proposed%20Standardised%20Network%20Capacity%20Repor
t-PUBLISHED.23.12.20.pdf 

Step 7 
Step  Non DSO Service - Development 

Step type: Development / definition activity 

Description: Joint work between TRANSITION and ENA ONP Workstream 1A 
Product 6 (2020), with TRANSITION also facilitating access to Project 

LEO, TraDER and Piclo Exchange partners. 

ENA ONP Product: N/A 

Timeline: July 2019 – December 2021 

Organisation type: TEF(1) 

Progress: Implementing(1) 

Additional  
information: 

Step added by Transition. More information on the project below: 
https://ssen-transition.com/ 
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Step 8 
Step  Non DSO Service - Simulation and Testing 

Step type: Development / definition activity 

Description: Testing of the Non DSO Services through predominately the LEO 
Minimum Viable Service (MVS) or MVS+ testing phases. This should 
include laboratory testing and simulation to support market 
understanding and business case development. In addition, 
TRANSITION will interface with TraDER and Piclo Exchange which are 
considering other aspects of emerging / potential markets. 

ENA ONP Product: N/A 

Timeline: June 2020 - April 2022 

Organisation type: TEF(1) 

Progress: Initiated(1) 

Additional  
information: 

Step added by Transition. More information on the projects below: 
https://ssen-transition.com/ 

https://ssen-transition.com/dso/leo/ 
Step 9 
Step  Non DSO Service -  Demonstration 

Step type: Development / definition activity 

Description: Demonstration of the Non DSO Services through predominately the 
latter two TRANSITION  trial phases. In addition, TRANSITION will 
interface with TraDER and Piclo Exchange which are considering other 
aspects of emerging / potential markets and set to demonstrate these 
in early 2021. 

ENA ONP Product: N/A 

Timeline: May 2021 - April 2023 

Organisation type: TEF(1) 

Progress: Initiated(1) 

Additional  
information: 

Step added by Transition. More information on the project below: 
https://ssen-transition.com/ 

Step 10 
Step: Non DSO Services - trials and market simulations 

Step type: Development / definition activity 

Description: 2021 WS1A P6 is a continuation of 2019 WS1A P1 and 2019/202 P6 and 
incorporates outputs from the Non-SCR Access Working Group (P1 & 
P2) on the exchange of capacity and curtailment obligations and the 
Flexible Connections (ANM enabled) ONP PID 2021 Priorities Workshop 
that was attended by the ENA, BEIS and Ofgem.  In 2021 this product 
will focus on the principles/rules of engagement for market participants 
to trade/share capacity.  As part of that scope it will also test the 
market principles and data sets that were identified by 2019 WS1A P1 
and P6 to enable neutral facilitation of this new market both pre & post 
transaction to ensure there is no detrimental impact on the network. 

ENA ONP Product: 2021 WS1A P6 

Timeline: January 2021 - September 2021 

Organisation type: ENA ONP(1) 

Progress: Implementing(1) 

Additional  
information: 

https://www.energynetworks.org/assets/images/Resource%20library/O
N21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf  

mailto:info@energynetworks.org
https://ssen-transition.com/
https://ssen-transition.com/dso/leo/
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Step 11 
Step: Non DSO Services - Common Approach 

Step type: Development / definition activity 

Description: Drawing on learning from market simulations and shared and traded 
capacity trial, ENA ONP will establish a common methodology across 
DNOs. 

ENA ONP Product: 2021 WS1A P6 

Timeline: September 2021 - April 2022 

Organisation type: ENA ONP(1) 

Progress: Initiated(1) 

Additional  
information: 

This is a continuation of 2020 WS1A P6 and is linked to step 10 of this 
activity. 
More information on this step can be found in ENA ONP 2021 project 
initiation document: 
https://www.energynetworks.org/assets/images/Resource%20library/O
N21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf 

Step 12 
Step: Non DSO Services - Common Approach 

Step type: Network actions 

Description: Based on outcomes of the work that will be delivered by ENA ONP 

through WS1A P6 (in 2021 and 2022), DNOs to adopt a common 
approach to sharing and trading capacity (e.g. rules and requisite 
datasets that enable facilitation of these markets by DNOs). 

ENA ONP Product: 2021 WS1A P6 

Timeline: January 2021 - December 2025 

Organisation type: DNO(6) 

Progress: Not currently planned(1), Initiated(5) 

Additional  
information: 

This step is dependent on outcomes of ENA ONP work in this areas 
(steps 10 and 11). More information on this step can be found in ENA 

ONP 2021 project initiation document: 
https://www.energynetworks.org/assets/images/Resource%20library/O
N21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf 

Step 13 
Step: Support local authority-led data alignment for coordinated 

gathering of regional data. 

Step type: Development / definition activity 

Description: Under 2021 WS4 Product 3 ENA ONP will continue to liaise with 
Ofgem/BEIS to support progress on Local Authority led data alignment 
approach to regional data gathering . 

ENA ONP Product: 2021 WS4 P2 

Timeline: November 2020 - June 2021 

Organisation type: ENA ONP(1) 

Progress: Implementing(1) 

Additional  
information: 

This product is a continuation of 2020 work. More information on this 
step can be found in ENA ONP 2021 project initiation document: 
https://www.energynetworks.org/assets/images/Resource%20library/O
N21-

2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf 
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Activity D: Co-ordination of networks to enabler cross vector energy exchanges. 

Description: Managing the distribution network so that cross-vector energy exchanges are 

facilitated where these are acceptable technically and commercially. 

Figure 10 illustrates the roadmap for activity D which consists of 23 unique steps:  

 
 
Figure 10 System Coordination – Activity D roadmap 

Figure 11 shows the total number of organisations’ contributions to the unique steps. As of May 

2020 most steps (~55%) of this activity are in the organisations’ pipeline to implement (“Initiated”). 

One third of them have been completed and 3 of them are being implemented.  

 
Figure 11 Progress against implementation of “System Coordination” – Activity D (No. of steps-
contributions of each organisation) 

The tables on the following pages provide detailed information for each step under Activity D. It is 
worth noticing that this activity consists mainly of developments/definition activities from ENA ONP 

and TEF projects. 

  

mailto:info@energynetworks.org
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Step 1 
Step: Whole System FES - Signposting of Potential Network 

Capacity Requirements 

Step type: Development / definition activity 

Description: ENA ONP Workstream 1B Product 5 (2020) seeks to improve how DNO 
network capacity shortfalls and forecast network requirements are 
described and publicised to the wider market.  Changes will be 
recommended and, if there is value in using a standard approach, this 
will be proposed for adoption by all DNOs. 

ENA ONP Product: 2020 WS1B P5 

Timeline: January 2020 - November 2020 

Organisation type: ENA ONP(1) 

Progress: Completed(1) 

Additional  
information: 

This is an ENA ONP-led step. In May 2020 findings of the survey on 
network operator current practices for evaluating and signposting 
future network capacity were published here.   
 
The final report was published in Nov. 2020: 
https://www.energynetworks.org/assets/images/ON20-WS1B-
P5%20Proposed%20Standardised%20Network%20Capacity%20Repor
t-PUBLISHED.23.12.20.pdf 

Step 2 
Step: Whole System FES - Signposting of Potential Network 

Capacity Requirements 

Step type: Network actions 

Description: DNOs to implement recommended signposting of potential network 
capacity requirements, as developed in ENA ONP Workstream 1B 
Product 5 (2020). 

ENA ONP Product: 2020 WS1B P5 

Timeline: October 2020 - February 2022 

Organisation type: DNO(6) 

Progress: Initiated(5), Completed(1) 

Additional  
information: 

This step is linked to outputs of 2020 WS1B P5. In May 2020 findings 
of the survey on network operator current practices for evaluating and 
signposting future network capacity were published here.   
The final report was published in Nov. 2020: 
https://www.energynetworks.org/assets/images/ON20-WS1B-
P5%20Proposed%20Standardised%20Network%20Capacity%20Repor
t-PUBLISHED.23.12.20.pdf 

Step 3 
Step  Whole System Cost-Benefit Analysis (CBA)  

Step type: Development / definition activity 

Description: ENA ONP Workstream 4 Product 1 (2020) seeks to develop the basis 
for a whole system CBA  to enable effective whole system decision 
making, across 3 phases . Phase 1 involves development of 
recommendations for broad principles, key elements and scope to be 
applied to a whole system CBA, and the circumstances in which a 
whole system versus sector specific model should be used. Phase 2 
will develop detailed specification and parameters, following Go/No Go 

decision from Ofgem, ENA ONP Steering Group and Gas Futures Group 
(GFG) .Phase 3 will scope the development of Whole System CBA 
Model and potential studies to trial, following Go/No Go decision from 
Ofgem, ENA ONP Steering Group and Gas Futures Group (GFG) . 

ENA ONP Product: 2020 WS4 P1 

mailto:info@energynetworks.org
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1B-P5%20Final%20Report%20on%20Network%20Capacity%20Indications%20Survey%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/ON20-WS1B-P5%20Proposed%20Standardised%20Network%20Capacity%20Report-PUBLISHED.23.12.20.pdf
https://www.energynetworks.org/assets/images/ON20-WS1B-P5%20Proposed%20Standardised%20Network%20Capacity%20Report-PUBLISHED.23.12.20.pdf
https://www.energynetworks.org/assets/images/ON20-WS1B-P5%20Proposed%20Standardised%20Network%20Capacity%20Report-PUBLISHED.23.12.20.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS1B-P5%20Final%20Report%20on%20Network%20Capacity%20Indications%20Survey%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/ON20-WS1B-P5%20Proposed%20Standardised%20Network%20Capacity%20Report-PUBLISHED.23.12.20.pdf
https://www.energynetworks.org/assets/images/ON20-WS1B-P5%20Proposed%20Standardised%20Network%20Capacity%20Report-PUBLISHED.23.12.20.pdf
https://www.energynetworks.org/assets/images/ON20-WS1B-P5%20Proposed%20Standardised%20Network%20Capacity%20Report-PUBLISHED.23.12.20.pdf


 

 

 

Energy Networks Association  Page 30 of 40 

T +44 (0) 20 7706 5100   W www.energynetworks.org.uk  E info@energynetworks.org 

Timeline: October 2020 - December 2020 

Organisation type: ENA ONP(1) 

Progress: Completed(1) 

Additional  
information: 

The 2020 product has been completed. More information on the 
deliverables can be found below: 

Phase 1 report 
User guide 
Final report 

Step 4 
Step  Whole Energy System FES - Gas input to Whole System FES 

Step type: Enablers / Dependencies / Barriers 

Description: Go/No go decision from Ofgem, ENA ONP Steering Group and Gas 
Futures Group (GFG) for phase 2 of the Whole System FES - Gas input 
to Whole System FES work undertaken under ENA ONP  Workstream 4 
Product 3  (2020). 

ENA ONP Product: 2020 WS4 P3 

Timeline: April 2020 - April 2020 

Organisation type: ENA ONP(1) 

Progress: Completed(1) 

Additional  
information: 

This step is an enabler for Step 5.  

Step 5 
Step  Whole Energy System FES - Gas input to Whole System FES 

Step type: Development / definition activity 

Description: ENA ONP Workstream 4 Product 3 (2020) starts with a scoping activity 
to understand and define the scope for streamlining of the Whole 
System FES process across Electricity and Gas and pending a Go/No 
Go decision, will look to bring further alignment to the FES process by 
expanding processes developed in WS1B P2 in 2019 to gas. As part of 
this, the ENA ONP product team will review ongoing work through 
other forums in the industry and will consider opportunities to 

streamline approaches to D FES (Gas and Electricity) and streamline D 
(Gas and Electricity) input to GB FES. phase 2 will undertake further 
work on gas input to Whole System FES. 

ENA ONP Product: 2020 WS4 P3 

Timeline: May 2020 - December 2020 

Organisation type: ENA ONP(1) 

Progress: Completed(1) 

Additional  

information: 

This step was dependent on Step 4 and the “Go/No Go” Decision. The 

development of the step has now been completed.  
More information is provided below: 
Phase 1 report 
Phase 2 report 
  

 
 
 
 
 
 
 
 
 

mailto:info@energynetworks.org
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS4-P1%20Report%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS4-P1%20User%20Guide-PUBLISHED.23.12.20.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS4-P1%20Methodology-PUBLISHED.23.12.20.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS4-P3%20Phase%201%20Report%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/ON20-WS4-P3%20Phase%202%20report%20-%20linked.pdf
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Step 6 
Step  Whole System - Investment Planning Phase 1 

Step type: Development / definition activity 

Description: ENA ONP Workstream 4 Product 4 (2020) further assesses the Whole 
System Optioneering opportunity and will understand any links with the 
ESC’s Local Areas Energy Planning (LAEP) project and LHEES (a 
Scottish Government initiative) and will present a proposal for a Go/No 
Go Decision. If approved, this product will develop detailed processes to 

deliver the implementation of this. 

ENA ONP Product: 2020 WS4 P4 

Timeline: January 2020 - September 2020 

Organisation type: ENA ONP(1) 

Progress: Completed(1) 

Additional  
information: 

This is the phase 1 of ENA ONP-led development activity on Whole 
System – Investment Planning.  This step will also be informed by TEF 
outcomes (see step 14). 
Final report is provided below: 
https://www.energynetworks.org/assets/images/Resource%20library/O
N20-WS4-P4%202020%20Report-PUBLISHED.23.12.20.pdf  

Step 7 
Step  Whole System - Investment Planning Phase 1 

Step type: Enablers / Dependencies / Barriers 

Description: Go/No go decision from Ofgem, ENA ONP Steering Group and Gas 
Futures Group (GFG) at the end of phase 1 of ENA ONP Workstream 4 
Product 4, which developed a proposal for Whole System 

Optioneering. 
ENA ONP Product: 2020 WS4 P4 

Timeline: September 2020 - October 2020 

Organisation type: ENA ONP(1) 

Progress: Completed(1) 

Additional  
information: 

This step was dependent on outcomes of step 11. It is also an enabler 
for Phase 2 of the ENA ONP development activity (Step 8).   

Step 8 
Step  Whole System - Investment Planning Phase 2 

Step type: Development / definition activity 

Description: Following Ofgem's Go/No Go decision on the Whole System Optioneering 
Proposal (ENA ONP Workstream 4 Product 4), the ENA ONP team will 
develop detailed processes, template etc. to further develop and implement 
the Whole System Optioneering approach. 

ENA ONP Product: 2020 WS4 P4 

Timeline: October 2020 - April 2021 

Organisation type: ENA ONP(1) 

Progress: Implementing(1) 

Additional  
information: 

This product has now been continued to 2021 deliverables. 
More information on this step can be found in the 2021 Project Initiation 
Document: 
https://www.energynetworks.org/assets/images/Resource%20library/ON21-

2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf  

Step 9 
Step  Whole System - Current Network Resource Data Analysis 

mailto:info@energynetworks.org
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS4-P4%202020%20Report-PUBLISHED.23.12.20.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS4-P4%202020%20Report-PUBLISHED.23.12.20.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
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Step type: Development / definition activity 

Description: ENA ONP Workstream 4 Product 6 (2020) will consider, identify and 
document what data currently exists for published network 
resources or other resources that already exist and could be 
published, as well as an initial view of priority data gaps. The output 
of this analysis will feed into the ENA Data Working Group that is 
considering more widely how network data can be sourced and 
presented. 

ENA ONP Product: 2020 WS4 P6 

Timeline: January 2020 - June 2020 

Organisation type: ENA ONP(1) 

Progress: Completed(1) 

Additional  
information: 

This is the phase 1 of ENA ONP-led development activity on Whole 
System – Current Network Data Analysis.  More details can be found 
on the final report 
https://www.energynetworks.org/assets/images/Resource%20librar
y/ON20-WS4-P6%20Capacity%20Data-
Mapping%20(PUBLISHED).pdf  

Step 10 
Step  Whole System - Current Network Resource Data Analysis 

phase 2 

Step type: Development / definition activity 

Description: The output of the Current Network Resource Data Analysis will feed 
into the ENA Data Working Group that is considering more widely how 
network data can be sourced and presented. 

ENA ONP Product: 2020 WS4 P6 

Timeline: June 2020 - December 2020 

Organisation type: ENA(1) 

Progress: Initiated(1) 

Additional  
information: 

This step is dependent on Step 9.  

Step 11 
Step                         Whole System - Coordinated Gathering Regional Data Phase 1 

Step type: Development / definition activity 

Description: ENA ONP Workstream 4 Product 5 (2020) looks to define a single 
process to acquire, update, and share the critical data from regional 
bodies required for planning medium and long term incremental 
network capacity 

ENA ONP Product: 2020 WS4 P5 

Timeline: January 2020 - May 2020 

Organisation type: ENA ONP(1) 

Progress: Completed(1) 

Additional  
information: 

This is the phase 1 of ENA ONP-led development activity on Whole 
System – Coordinated Gathering Regional Data.   
Phase 1 report can be found below: 
https://www.energynetworks.org/assets/images/Resource%20library/
ON20-WS4-
P5%20Coordinated%20Regional%20Data%20Gathering%20Final%20

Report%20(PUBLISHED).pdf 
Step 12 
Step  Whole System - Coordinated Gathering Regional Data Phase 1 

Step type: Enablers / Dependencies / Barriers 

mailto:info@energynetworks.org
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS4-P6%20Capacity%20Data-Mapping%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS4-P6%20Capacity%20Data-Mapping%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS4-P6%20Capacity%20Data-Mapping%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS4-P5%20Coordinated%20Regional%20Data%20Gathering%20Final%20Report%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS4-P5%20Coordinated%20Regional%20Data%20Gathering%20Final%20Report%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS4-P5%20Coordinated%20Regional%20Data%20Gathering%20Final%20Report%20(PUBLISHED).pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON20-WS4-P5%20Coordinated%20Regional%20Data%20Gathering%20Final%20Report%20(PUBLISHED).pdf
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Description: Go/No go decision from Ofgem, ENA ONP Steering Group and Gas 
Futures Group (GFG) at the end of phase 1 of ENA ONP Workstream 4 
Product 5 on coordinated gathering regional data  arrangements. 

ENA ONP Product: 2020 WS4 P5 

Timeline: April 2020 - May 2020 

Organisation type: ENA ONP(1) 

Progress: Completed(1) 

Additional  
information: 

This step depends on outcomes of step 11. It is also an enabler for 
Phase 2 of the ENA ONP development activity (Step 13).  
More details can be found on the 2020 PID: 
https://www.energynetworks.org/assets/files/ON-PRJ-
2020%20PID%20Post-Consultation-PUBLISHED.pdf 

Step 13 
Step  Whole System - Coordinated Gathering Regional Data 

Phase 2 

Step type: Development / definition activity 

Description: Following Ofgem's Go/No Go decision on the Phase 1 of ENA ONP 
Workstream 4 Product 5, phase 2 will undertake further work on 
coordinated gathering regional data. 

ENA ONP Product: 2020 WS4 P5 

Timeline: May 2020 - December 2020 

Organisation type: ENA ONP(1) 

Progress: Completed(1) 

Additional  
information: 

This step is dependent on Step 12 and the “Go/No Go” Decision. 
The phase 2 report can be found here: 
https://www.energynetworks.org/assets/images/ON20-WS4-
P5%20Final%20Report-PUBLISHED.23.12.20.pdf 
This step will also be informed by TEF outcomes (see step 21). 

Step 14 
Step  Whole System - Local Planning 

Step type: Development / definition activity 

Description: Prototype planning tool for future clean growth which integrates 
housing, transport, grid infrastructure and generation. TRANSITION 
will interface with LEO (and ReFLEX where appropriate) who are 
leading delivery of this step. This step ties with ENA ONP development 
activities related to Whole System - Investment Planning. 

ENA ONP Product: N/A 

Timeline: October 2020 - April 2021 

Organisation type: TEF(1) 

Progress: Initiated(1) 

Additional  
information: 

This step will inform ENA ONP activities (steps 12,13,14). 
This is a TRANSITION-led step. 
More information on projects TRANSITION  and LEO below: 
https://ssen-transition.com/ 
https://ssen-transition.com/dso/leo/ 

 
  

mailto:info@energynetworks.org
https://www.energynetworks.org/assets/files/ON-PRJ-2020%20PID%20Post-Consultation-PUBLISHED.pdf
https://www.energynetworks.org/assets/files/ON-PRJ-2020%20PID%20Post-Consultation-PUBLISHED.pdf
https://www.energynetworks.org/assets/images/ON20-WS4-P5%20Final%20Report-PUBLISHED.23.12.20.pdf
https://www.energynetworks.org/assets/images/ON20-WS4-P5%20Final%20Report-PUBLISHED.23.12.20.pdf
https://ssen-transition.com/
https://ssen-transition.com/dso/leo/
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Step 15 
Step  Whole System - Local Data 

Step type: Development / definition activity 

Description: Temporal and related dataset requirements report. TRANSITION will 
interface with LEO who are leading delivery of this step. This step ties 
with ENA ONP development activities related to Whole System - 
Coordinated Gathering Regional Data. 

ENA ONP Product: N/A 

Timeline: March 2020 - June 2020 

Organisation type: TEF(1) 

Progress: Initiated(1) 

Additional  
information: 

This step will inform ENA ONP activities (steps 11,12,13). 
This is a TRANSITION-led step. 
More information on projects TRANSITION  and LEO below: 
https://ssen-transition.com/ 

https://ssen-transition.com/dso/leo/ 
Step 16 
Step  Whole System - Market Platform Interface Specifications 

Step type: Development / definition activity 

Description: Possible market interface and configuration specifications. Outputs due 
throughout the period, with first published on TRANSITION website 
library back in May 2019. TRANSITION will interface with LEO (and 

ReFLEX where appropriate) who are involved in the overall delivery of 
this step. 

ENA ONP Product: N/A 

Timeline: February 2019 - June 2021 

Organisation type: TEF(1) 

Progress: Implementing(1) 

Additional  
information: 

This is a TRANSITION-led step. 
More information on projects TRANSITION  and LEO below: 

https://ssen-transition.com/ 
https://project-leo.co.uk/dso/dso-defined/ 

Step 17 
Step  Whole System - Data Platform Interface Specifications 

Step type: Development / definition activity 

Description: Possible Local data platform specification and API. Outputs due 

throughout the period. TRANSITION will interface with LEO (and 
ReFLEX where appropriate) who are leading delivery of this step. 

ENA ONP Product: N/A 

Timeline: June 2020 - January 2021 

Organisation type: TEF(1) 

Progress: Initiated(1) 

Additional  
information: 

This is a TRANSITION-led step. 
More information on projects TRANSITION  and LEO below: 
https://ssen-transition.com/ 

https://project-leo.co.uk/dso/dso-defined/ 
 
 
 

 
 
 

mailto:info@energynetworks.org
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https://ssen-transition.com/
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https://ssen-transition.com/
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Step 18 
Step: Support Network-led data alignment for coordinated gathering of 

regional data 

Step type: Development / definition activity 

Description: Under 2021 WS4 Product 3 ENA ONP will continue the development of network-led 
data alignment approach to regional data gathering. ENA ONP will create detailed 
processes and templates for adoption as well as the repository of regional data as 
per 2020 recommendations. 

ENA ONP Product: 2021 WS4 P3 

Timeline: January 2021 - September 2021 

Organisation type: ENA ONP(1) 

Progress: Implementing(1) 

Additional  
information: 

More information on this step can be found in the 2021 Project Initiation 
Document: 
https://www.energynetworks.org/assets/images/Resource%20library/ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf 

Step 19 
Step: Support Network-led data alignment for coordinated gathering of 

regional data 

Step type: Network actions 

Description: 2020 WS4 Product 3 proposed a process for networks to follow when using a 
network led data alignment approach. Within 2021 Network Companies to support 

data alignment and share regional data with ENA ONP. 
ENA ONP Product: 2021 WS4 P3 

Timeline: January 2020 - April 2023 

Organisation type: TO(3), ESO(1), DNO(6) 

Progress: Not currently planned(1), Initiated(9) 

Additional  
information: 

This step is dependent on ENA ONP work in this area. 
More information on this step can be found in the 2021 Project Initiation 
Document: 

https://www.energynetworks.org/assets/images/Resource%20library/ON21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf 

  

mailto:info@energynetworks.org
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
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Activity E: Co-ordination of local network services 

Description: Contributing to the management of other networks and wider systems (e.g. 

transmission voltage management, overall frequency management) through the facilitation and co-

ordination of local network services provided by DER. 

Figure 12 illustrates the roadmap for activity E which consists of 11 unique steps:  

 

 

 
Figure 12 System Coordination – Activity E roadmap 

Figure 13 shows the total number of organisations’ contributions to the unique steps. As of March 

2021 most steps planned for implementation by network companies (“Initiated”). 

 
Figure 13 Progress against implementation of “System Coordination” – Activity E (No. of steps-
contributions of each organisation) 

The tables on the following pages provide detailed information for each step under Activity E. 
Step 1 

Step  Facilitate Non-DSO Services 

Step type: Development / definition activity 

Description: ENA ONP Workstream 1A Product 6 (2020) tests the principles/rules of 
engagement for market participants to trade energy locally or 
exchange capacity and curtailment obligations within the context of 
the TEF projects and the BEIS Flexibility exchange demonstration 
competition (FleX) and Power Forward projects. It also tests the data 

sets that were identified by 2019 WS1A P6 to enable neutral 
facilitation of these new markets both pre & post transaction to ensure 
there is no detrimental impact on the network. Over the course of 
RIIO-ED1, the ENA ONP will monitor and facilitate the development of 
new non-DSO services as required. 

ENA ONP Product: 2020 WS1A P6 

Timeline: September 2020 - December 2020 

Organisation type: ENA ONP(1) 

mailto:info@energynetworks.org
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Progress: Completed(1) 

Additional  
information: 

The final report of this product is provided below: 
https://www.energynetworks.org/assets/images/ON20-WS1A-
P6%20Non%20DSO%20Services-PUBLISHED.23.12.20.pdf 

Step 2 
Step  Local Service Conflicts and Congestion Testing 

Step type: Development / definition activity 

Description: TRANSITION trialling of Service Conflicts and Congestion at a local 
level. Includes both DSO and Non-DSO service demonstrations, with a 
simulated ESO service. 

ENA ONP Product: N/A 

Timeline: August 2020 - July 2023 

Organisation type: TEF(1) 

Progress: Initiated(1) 

Additional  
information: 

This is a TRANSITION-led step. 
For more information on TRANSITION, please see link below: 
https://ssen-transition.com/ 

Step 3 
Step  Facilitate Non-DSO Services 

Step type: Network actions 

Description: Implement outcomes from ENA ONP Workstream 1A Product 6 (2020) 
to facilitate local energy trading or exchange capacity and curtailment 
obligations. IT/infrastructure changes may be required to provide data 
for the facilitation of new markets and identification and management 

of potential conflicts. 
ENA ONP Product: 2020 WS1A P6 

Timeline: March 2019 - March 2028 

Organisation type: DNO(6) 

Progress: Initiated(5), Implementing(1) 

Additional  

information: 

High complexity related to enabling trades of capacity has been raised 

as a potential barrier. It is also envisaged that where there is active 
trading, this will need to be regulated by Ofgem. 
DNOs are waiting for outputs from ENA ONP 2020 WS1A P6 (step 3) 
and TEF projects to further implement this step. As per DNOs, 
implementation of this step will also require IT system for data 
sharing. 
The final report of 2020 ENA ONP product is provided below: 
https://www.energynetworks.org/assets/images/ON20-WS1A-
P6%20Non%20DSO%20Services-PUBLISHED.23.12.20.pdf 
To be noted that this step will also use outputs of 2021 ENA ONP 
products. 

Step 4 
Step: Whole System FES - Signposting of Potential Network 

Capacity Requirements 

Step type: Development / definition activity 

Description: ENA ONP Workstream 1B Product 5 (2020) seeks to improve how DNO 
network capacity shortfalls and forecast network requirements are 
described and publicised to the wider market.  Changes will be 
recommended and, if there is value in using a standard approach, this 
will be proposed for adoption by all DNOs. 

ENA ONP Product: 2020 WS1B P5 

Timeline: January 2020 - November 2020 

Organisation type: ENA ONP(1) 

mailto:info@energynetworks.org
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Progress: Completed(1) 

Additional  
information: 

This is an ENA ONP-led step. In May 2020 findings of the survey on 
network operator current practices for evaluating and signposting 
future network capacity were published here.   
 
The final report was published in Nov. 2020: 
https://www.energynetworks.org/assets/images/ON20-WS1B-
P5%20Proposed%20Standardised%20Network%20Capacity%20Repor
t-PUBLISHED.23.12.20.pdf 

Step 5 
Step: Whole System FES - Signposting of Potential Network Capacity 

Requirements 

Step type: Network actions 

Description: DNOs to implement recommended signposting of potential network 
capacity requirements, as developed in ENA ONP Workstream 1B 
Product 5 (2020). 

ENA ONP 
Product: 

2020 WS1B P5 

Timeline: January 2020 - April 2023 

Organisation 
type: 

DNO(6) 

Progress: Initiated(3), Implementing(2), Completed(1) 

Additional  
information: 

This step is linked to step 4 outputs (2020 WS1B P5). In May 2020 
findings of the survey on network operator current practices for 
evaluating and signposting future network capacity were published here.   
 
The final report was published in Nov. 2020: 
https://www.energynetworks.org/assets/images/ON20-WS1B-
P5%20Proposed%20Standardised%20Network%20Capacity%20Report-
PUBLISHED.23.12.20.pdf 

Step 6 
Step: Non DSO Services - trials and market simulations 

Step type: Development / definition activity 

Description: 2021 WS1A P6 is a continuation of 2019 WS1A P1 and 2019/202 P6 and 
incorporates outputs from the Non-SCR Access Working Group (P1 & 
P2) on the exchange of capacity and curtailment obligations and the 
Flexible Connections (ANM enabled) ONP PID 2021 Priorities Workshop 
that was attended by the ENA, BEIS and Ofgem.  In 2021 this product 
will focus on the principles/rules of engagement for market participants 
to trade/share capacity.  As part of that scope it will also test the 
market principles and data sets that were identified by 2019 WS1A P1 
and P6 to enable neutral facilitation of this new market both pre & post 
transaction to ensure there is no detrimental impact on the network. 

ENA ONP Product: 2021 WS1A P6 

Timeline: January 2021 - September 2021 

Organisation type: ENA ONP(1) 

Progress: Implementing(1) 

Additional  
information: 

More information on this step can be found in ENA ONP 2021 project 
initiation document: 
https://www.energynetworks.org/assets/images/Resource%20library/O
N21-

2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf 
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Step 7 
Step: Non DSO Services - Common Approach 

Step type: Development / definition activity 

Description: Drawing on learning from market simulations and shared and traded 
capacity trial, ENA ONP will establish a common methodology across 
DNOs. 

ENA ONP Product: 2021 WS1A P6 

Timeline: September 2021 - April 2022 

Organisation type: ENA ONP(1) 

Progress: Initiated(1) 

Additional  
information: 

This is a continuation of 2020 WS1A P6 and is linked to step 10 of this 
activity. 
More information on this step can be found in ENA ONP 2021 project 
initiation document: 
https://www.energynetworks.org/assets/images/Resource%20library/O
N21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf 

Step 8 
Step: Non DSO Services - Common Approach 

Step type: Network actions 

Description: Based on outcomes of the work that will be delivered by ENA ONP 

through WS1A P6 (in 2021 and 2022), DNOs to adopt a common 
approach to sharing and trading capacity (e.g. rules and requisite 
datasets that enable facilitation of these markets by DNOs). 

ENA ONP Product: 2021 WS1A P6 

Timeline: January 2021 - December 2025 

Organisation type: DNO(6) 

Progress: Not currently planned(1), Initiated(5) 

Additional  
information: 

This step is dependent on outcomes of ENA ONP work in this areas 
(steps 10 and 11). 

More information on this step can be found in ENA ONP 2021 project 
initiation document: 
https://www.energynetworks.org/assets/images/Resource%20library/O
N21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf 

Step 9 
Step: Improve operational DER visibility and monitoring 

Step type: Development / definition activity 

Description: ENA Open Networks Workstream 1B Product 6 (2021) will define the 
needs cases for DER visibility and monitoring for the ESO and DNOs 

under a range of uses cases; define the functional specifications for 
these use cases; use these to derive a cost-benefit analysis framework 
for DER visibility and monitoring against the use cases; and undertake 
the cost-benefit analysis. 

ENA ONP Product: 2021 WS1B P6 

Timeline: January 2021 - December 2021 

Organisation type: ENA ONP(1) 

Progress: Implementing(1) 

mailto:info@energynetworks.org
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Additional  
information: 

More information on this step can be found in ENA ONP 2021 project 
initiation document: 
https://www.energynetworks.org/assets/images/Resource%20library/O
N21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-
PUBLISHED.02.02.21.pdf 

Step 10 
Step: Improve operational DER visibility and monitoring 

Step type: Network actions 

Description: DNOs and the ESO to improve operational DER visibility and monitoring, 
based on outcomes of ENA Open Networks project (2021 workstream 
1B Product 6).  ENA ONP's work will articulate the uses and needs for 
DG and DER visibility. DNOs and the ESO to use these outcomes as an 
input into the roll-out and specification of monitoring equipment DER 
sites. 

ENA ONP Product: 2021 WS1B P6 

Timeline: April 2022 - December 2023 

Organisation type: ESO(1), DNO(6) 

Progress: Not currently planned(1), Initiated(6) 

Additional  
information: 

This step is dependent on step 9 of this activity (2021 WS1B P6 
outcomes). 
More information on this step can be found in ENA ONP 2021 project 
initiation document: 
https://www.energynetworks.org/assets/images/Resource%20library/O
N21-
2021%20Project%20Initiation%20Document%20Pre%20Consultation-

PUBLISHED.02.02.21.pdf 
Step 11 
Step: Visibility of distributed generation connected to the GB 

distribution networks 

Step type: Enablers / Dependencies / Barriers 

Description: In August 2020, Ofgem published a call for evidence on DG visibility, 
clearly signalling their intention to establish a clear policy on DG 
monitoring requirements. Ofgem to publish their conclusions and next 
steps following analysis of industry's responses to the consultation 

ENA ONP Product: N/A 

Timeline: August 2020 - February 2021 

Organisation type: Regulator(1) 

Progress: Completed(1) 

Additional  
information: 

More information on Ofgem’s decision and next steps can be found 
below: 
https://www.ofgem.gov.uk/publications-and-updates/next-steps-

visibility-distributed-generation-connected-gb-distribution-networks 
 

mailto:info@energynetworks.org
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.energynetworks.org/assets/images/Resource%20library/ON21-2021%20Project%20Initiation%20Document%20Pre%20Consultation-PUBLISHED.02.02.21.pdf
https://www.ofgem.gov.uk/publications-and-updates/next-steps-visibility-distributed-generation-connected-gb-distribution-networks
https://www.ofgem.gov.uk/publications-and-updates/next-steps-visibility-distributed-generation-connected-gb-distribution-networks

